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Overview

 Integrated Delivery Schedule (IDS)

 Purpose 

 Background & Process

 Public Workshops

 Results of Analysis

 Theme 5

 Next Steps
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Purpose

 To develop a realistic schedule and 
sequencing plan for achieving restoration 
benefits as soon as possible consistent with 
state and federal authorizations and 
funding
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Background and Process

 Background

 The IDS is required as part of the CERP Programmatic 
Regulations

 Regular updates to the IDS are required

 The process is done in consultation with the South 
Florida Ecosystem Restoration Task Force 

 Process

 Workshops sponsored by South Florida Ecosystem 
Restoration Task Force Working Group

 Engage stakeholders in developing the IDS
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IDS Public Workshops
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Draft IDS Worksheet
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Public Sequencing Plan Examples
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Stakeholder Themes 1-4
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Theme 1

Theme 3

Theme 2

Theme 4



Theme 5



 Maximizes holistic benefits to regional system 
as early as possible
 Ensures continued stream of construction which provides for steady 

increase in regional ecosystem benefits

 Provides benefits to Caloosahatchee & St Lucie estuaries from storage 
while infrastructure necessary to open up system for additional flow 
south is being implemented  (CEPP south) 

 Improves conditions and flow through WCA-3 and provides more 
water to ENP and FL Bay as early as possible

 Advances projects with greatest potential to avert ongoing degradation 
and considers the implications of climate change and sea-level rise

 Increases the spatial extent of wetlands with 55K acres in Picayune 
Strand, over 4K acres in BCWPA and the expansion of coastal wetlands 
in BBCW

 Implements majority public input on priorities – i.e. CEPP, BBCW_P1, 
BCWPA 10

Theme 5 Benefits:



 Ensures additional projects will be ready to continue 

progress on restoration

 Includes most of the planning efforts for projects identified by 
stakeholders as priorities 

 Sequencing of planning efforts considers the need to:

 Prioritize CERP planning study for Big Cypress/L-28 Interceptor 
(Western Everglades)

 Planning on LOW while infrastructure necessary to open up 
system for additional flow south is being implemented  (CEPP 
South) 

 Remain consistent with State’s LO Basin Management Action 
Plan obligations to initiate studies in 2016

 Plan for storage south of lake while the necessary Restoration 
Strategies and CEPP North are being implemented

 Time necessary to assess concerns & uncertainties in south Dade
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Theme 5:



 Consistency with project dependencies and 
constraints
 Maintains required 50/50 cost share

 Commitment to complete construction on projects where construction 
has been initiated 

 Fulfills obligations to Congress (Authorizations) and State commitment 
(PPAs) and identifies funding needs to continue progress on restoration

 FY 16 State budget process has committed SFWMD to construction of 
C-43

 FY 16 Presidents budget includes funding for design of BCWPA C-11 
Impoundment and BBCW Phase 1, must execute PPAs before Corps can 
move into construction on projects authorized in WRRDA 2014 

 Consistent with project dependencies for moving water south 

 Modifications to downstream infrastructure

 BCWPA C-11 Impoundment 

 Restoration Strategies 12

Theme 5 Benefits:



 General Thoughts on Theme 5:
 Shows good synergy of projects

 Shows steady increase of benefits to the system 

 Projects:
 Consider looking at storage regionally/holistically

 LOW and Western Everglades planning sequence well received

 Look at moving components of BBCW forward, specifically Cutler 
Wetlands

 Funding:
 Maintain stable funding source for project implementation

 If additional funding becomes available, move projects forward
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Feedback Received on Theme 5



 Schedule

 SFWMD Governing Board – September 10, 2015

 Working Group Meeting – September 23, 2015

 Task Force Meeting - November 19, 2015 

 Use IDS to guide our planning, design, and 
construction sequencing and budgeting
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Next Steps



http://www.evergladesrestoration.gov/content/ids.html

http://www.evergladesrestoration.gov/content/ids.html

